EXHIBIT 300 Ull 021-197516233

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-08-14

Date of Last Change to Activities:

Investment Auto Submission Date: 2012-02-27
Date of Last Investment Detail Update: 2012-02-27
Date of Last Exhibit 300A Update: 2012-08-23
Date of Last Revision: 2012-08-23

Agency: 021 - Department of Transportation Bureau: 53 - Research and Innovative Technology
Administration

Investment Part Code: 01
Investment Category: 00 - Agency Investments

1. Name of this Investment: RITAX026: Integrated Airline Information System (consolidating RITAX004 and
RITAX008-FY10 & beyond)

2. Unique Investment Identifier (Ull): 021-197516233

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

Due to budget cuts and changing requirements, IAIS development has been canceled
effective January 6, 2012; collection and dissemination of air carrier traffic data, performance,
financial and other data will be performed using the legacy applications TranStats and ARDIS.
A team consisting of members of the RITA/BTS Office of Airline Information and other federal
stakeholders in the data which is produced has been formed to thoroughly evaluate and
prioritize requirements in light of the current budget situation. Based on the conclusions of
that study group and the ongoing budget situation, IT plans will be reconsidered at a later
date. The IAIS development prime contractor has been instructed to redirect their efforts into
organizing and documenting the work they have done to date, should it be usable in any
future software development effort. This will be completed on or before the end of the contract
on 2/28/2012.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

The legacy IT investments, the Airline Reporting and Data Information System (ARDIS) and
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TranStats, are both technically and functionally outdated and should be updated and
integrated. Both systems lack embedded comprehensive data validation and require a high
degree of manual data transfer and manipulation for data administration and therefore suffer
on-going data quality and integrity issues. As TranStats was built upon 2002 Sybase
database architecture, the data in the system cannot be encrypted as required without
significant additional software modules and upgrades. Implementation of IAIS will fill these
performance gaps.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

Complete Proof of Concept; Document IAIS Data Model; Issue solicitation and compete the
contract; Installation and Configuration of Hardware; Complete System Build; Implement
Design Model; Test and Verify Design; Quality Assurance Testing.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

After terminating IT development activities, an evaluation panel was formed consisting of
representatives of the RITA Office of Airline Information and other DOT stakeholders in the
airline data. This panel is reviewing the evolving needs for upgrades to the legacy systems
and RITA's options for additional work under the current budget environment. When the
panel presents its report, RITA will take appropriate action.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2009-03-19
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$2.8
$0.8
$4.7
$2.5
$2.4
$4.9

$9.6
$3.2
16

Table I.C.1 Summary of Funding
PY

2011

$0.1
$1.5
$0.4
$2.0
$2.6
$1.0
$3.6

$5.6
$1.4
7

$0.0

0.00%

$0.1
$0.0
$0.0
$0.1
$1.9
$0.2
$2.1

$2.2
$0.2

$-0.5

-19.92%

$0.1
$0.0
$0.0
$0.1
$2.0
$0.2
$2.2

$2.3
$0.2
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded 6943 DTOS59-08-C-
00408
Awarded 6943 DTOS59-11-F-
10018

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
DTOS49-08-C-00408 is a level-of-effort operations & maintenance contract--EVM not required.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:

Section B: Project Execution Data

Table I.B.1 Projects

Project ID Project Project Project Project Project
INE) Description Start Date Completion Lifecycle
Date Cost ($M)

NONE

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule
Activities Variance Variance (%)
($M) ((EVDS))

NONE

Cost Variance Cost Variance Total Planned Cost Count of

(M) (%) (M) Activities

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (CEVES)] (MCEVED)] (%)

NONE
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Section C: Operational Data

Metric Description

Unit of Measure

FEA Performance
Measurement

Category Mapping

Table 1.C.1 Performance Metrics

Measurement

Condition

Baseline

Target for PY

Actual for PY

Target for CY

Reporting
Frequency

Customer
Satisfaction-% of
customers satisfied

# of data products
delayed more than 1
day

Number of times
system is unavail for
> 4 hours

Number of times
secure immunized
data is released
without permission

Cost Savings due to
improved data
validation.

% of customers

satisfied

Number of products

Number of outages

Number of losses

% cost savings

Customer Results -
Timeliness and
Responsiveness

Mission and Business
Results - Support
Delivery of Services

Process and Activities
- Cycle Time and
Timeliness

Process and Activities
- Security and Privacy

Technology -
Information and Data

Over target

Under target

Under target

Under target

Over target

75.000000

2.000000

6.000000

0.000000

0.000000

90.000000

0.000000

2.000000

0.000000

10.000000

90.000000

3.000000

6.000000

0.000000

0.000000

95.000000

0.000000

2.000000

0.000000

10.000000

Quarterly

Quarterly

Quarterly

Quarterly

Monthly
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